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Chapter Abbreviations/ Acronyms 

AASHTO – American Association of State 
Highway and Transportation Officials 
ATP – Authority to Proceed 
CEQ – Council on Environmental Quality 
CE – Categorical Exclusion 
CFR – Code of Federal Regulations 
COA – Class of Action 
DOT&PF – Alaska Department of 
Transportation & Public Facilities 
EA – Environmental Assessment 
EIS – Environmental Impact Statement 
FHWA – Federal Highway Administration 
FTA – Federal Transit Administration 
FOIA – Freedom of Information Act 
HPCM – Alaska Highway Preconstruction 
Manual 
Manual – Alaska Environmental Procedures 
Manual 

MAP21 – Moving Ahead for Progress in 
the 21st Century Act 
MOU – Memorandum of Understanding 
NEPA – National Environmental Policy Act 
PCE – Programmatic Categorical Exclusion 
PDA – Project Development Authorization 
PE – Preliminary Engineering 
PIS – Project Information Sheet 
PMP – Project Management Plan 
PS&E – Plans, Specifications, and Estimate 
REM – Regional Environmental Manager 
ROW – RightofWay 
SAFETEALU – Safe, Accountable, 
Flexible, Efficient Transportation Equity 
Act; a Legacy for Users 
SEO – DOT&PF Statewide Environmental 
Office 
USC – United States Code 

1.1.  Introduction 
The 6004 Program began in 2009 under a Memorandum of Understanding (MOU) between the Federal 
Highway Administration (FHWA) and the Department of Transportation and Public Facilities (DOT&PF) 
assigning certain environmental responsibilities on qualifying projects to DOT&PF.  The 6004 Program is 
limited to projects meeting the criteria of certain categorical exclusions (CEs).  The majority of DOT&PF 
projects are CEs and a majority of those CEs meet the 6004 program requirements. 

Specific details of the 6004 Program are discussed later in this chapter. 

1.1.1.  Purpose 
The Alaska 6004 Program Environmental Procedures Manual outlines the environmental process to 
follow for 6004 projects. It is only a starting point and should be used in conjunction with other resources 
noted later to prepare compliant, concise, and accurate environmental documents. 

The environmental procedure for projects processed under the 6004 MOU is different than that of projects 
that do not qualify for processing under the 6004 MOU (nonassigned projects). Refer to the Alaska 
Highway Environmental Procedures Manual for the environmental processes to follow for nonassigned 
projects. 

All federally funded projects, including 6004 projects, are subject to the requirements of the National 
Environmental Policy Act (NEPA). As a participant in the federal highway program, DOT&PF must 
comply with NEPA and other applicable federal rules or risk losing federal project funding and increasing 
exposure to legal liability for noncompliance. Under the 6004 MOU, DOT&PF is legally liable for its 
decisions on 6004 projects.
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1.1.2.  Environmental Regulations and 6004 Program Background 
On January 1, 1970, President Nixon signed into law NEPA which established a national policy on the 
environment. Every federal agency within the Executive Branch is responsible for implementing NEPA 
and each is required to develop its own regulations to implement NEPA.  The Council on Environmental 
Quality (CEQ) has the task of ensuring that federal agencies meet their obligations under NEPA. All 
federal agency NEPA regulations are reviewed and approved by the CEQ. 

FHWA and the Federal Transit Administration (FTA) issued regulations [23 CFR 771] to provide 
direction for applying NEPA to highway and transit projects. FHWA also issued guidance addressing 
those regulations Technical Advisory (T.6640.8a), Guidance for Preparing and Processing 
Environmental and Section 4(f) Documents. This Technical Advisory provides detailed information on 
the content and processing of environmental documents. FHWA and the FTA have also issued regulations 
to address additional environmental requirements related to the project development process [23 CFR 772 
, 774, 777]. 

In 2005, the Safe, Accountable, Flexible, Efficient Transportation Equity Act: A Legacy for Users ( 
SAFETEALU) was signed into law.  Section 6004 of SAFETEALU, codified in 23 USC 326, allows 
FHWA to assign responsibilities and liabilities for making project specific NEPA CE determinations to a 
state. This responsibility is transferred through a cooperative MOU which dictates the terms and 
conditions of assigning certain CE determinations to a state. In 2012, the Moving Ahead for Progress in 
the 21st Century Act (MAP21) expanded FHWA’s authority to assign NEPA determinations to all states. 

On September 22, 2009, DOT&PF and FHWA signed a 6004 MOU, authorized by 23 U.S.C. 326 in 
which FHWA assigned, and DOT&PF assumed, responsibility for determining whether a proposed 
federalaid action can be designated as a CE (6004 MOU). Under the 6004 MOU, DOT&PF was also 
assigned FHWA’s responsibilities for consultation with all federal resource agencies and for compliance 
with all applicable federal regulations.  The 6004 MOU was renewed on September 20, 2012 with minor 
changes and is currently in effect. 

Under the MOU, DOT&PF functions as the lead federal agency for NEPA and other applicable 
environmental requirements.  By assuming these federal responsibilities, DOT&PF gains efficiencies in 
environmental processing and project delivery for 6004 projects. 

However, this also makes Alaska, rather than FHWA, legally liable and responsible for its decisions and 
actions. In the 6004 MOU, the State of Alaska waived its 11 th Amendment sovereign immunity against 
actions brought by its citizens in federal court. For 6004 projects, DOT&PF is subject to the same 
requirements that apply to FHWA when it carries out responsibilities under NEPA.  This includes 
compliance with any interagency agreements, MOUs or other agreements that relate to the environmental 
process. 

The processes outlined in this manual meet FHWA regulations [23 CFR 771]  and CEQ regulations [40 
CFR 1500–1508], as well as other applicable regulations [i.e. 23 CFR 774, 36 CFR 800],  executive 
orders, relevant federal guidance, and negotiated agreements between DOT&PF and other agencies. 

DOT&PF is responsible for conducting all necessary environmental studies and preparing all 
environmental review documents for 6004 projects. 

This involves an assessment of the project’s effect on natural, cultural, recreational, historic, or other 
resources.  There are a wide variety of resource effects that are assessed as part of this process, including 
effects on floodplains, wetlands, endangered/threatened species, historic and archeological sites, private 
properties, businesses, communities, minority or low income populations, air quality, and wildlife habitat. 

An internal review and approval process has been put in place to ensure full compliance with all 
environmental requirements on 6004 projects.

http://www.gpo.gov/fdsys/pkg/CFR-2011-title23-vol1/pdf/CFR-2011-title23-vol1-sec771-101.pdf
http://environment.fhwa.dot.gov/projdev/impTA6640.asp
http://www.gpo.gov/fdsys/pkg/CFR-2001-title23-vol1/pdf/CFR-2001-title23-vol1-part772.pdf
http://www.gpo.gov/fdsys/pkg/CFR-2011-title23-vol1/pdf/CFR-2011-title23-vol1-part774.pdf
http://www.gpo.gov/fdsys/pkg/CFR-1998-title23-vol1/pdf/CFR-1998-title23-vol1-part777.pdf
http://www.fhwa.dot.gov/safetealu/
http://www.gpo.gov/fdsys/pkg/USCODE-2011-title23/pdf/USCODE-2011-title23-chap3-sec326.pdf
http://www.gpo.gov/fdsys/pkg/BILLS-112hr4348enr/pdf/BILLS-112hr4348enr.pdf
http://www.gpo.gov/fdsys/pkg/CFR-2011-title23-vol1/pdf/CFR-2011-title23-vol1-sec771-101.pdf
http://ceq.hss.doe.gov/nepa/regs/ceq/toc_ceq.htm
http://www.gpo.gov/fdsys/pkg/CFR-2012-title23-vol1/pdf/CFR-2012-title23-vol1-part774.pdf
http://www.gpo.gov/fdsys/pkg/CFR-2011-title36-vol3/pdf/CFR-2011-title36-vol3-part800.pdf
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1.2.  Environmental Team – Structure, Roles, and Responsibilities 
The DOT&PF environmental team has personnel at the three regions (Central, Northern, and Southeast) 
and at the statewide level (Figure 11). 

Regional and statewide environmental personnel work as a team to ensure projects meet environmental 
requirements.  The goals of the overall environmental team are aligned to ensure that DOT&PF is in 
compliance with all applicable environmental rules and regulations. 

Most regional and statewide environmental personnel work on both 6004 and nonassigned projects and 
the roles and responsibilities outlined below apply to all projects. 

Figure 11 
DOT&PF Regions 

1.2.1.  Environmental Analysts 
In each region and at the statewide level, environmental analysts perform numerous functions in the 
environmental documentation and permitting process.  Job functions of an environmental analyst may 
range from conducting a field analysis (e.g., wetlands delineation) to creating an environmental document 
(e.g., an Environmental Assessment).  The majority of projectspecific environmental documentation and 
permitting work is conducted by environmental analysts in the regional offices.  There are regional 
personnel who specialize in cultural and archaeological resources, as well as statewide staff focused on 
stormwater permitting and compliance.
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1.2.2.  Regional Environmental Managers 
The regional environmental managers (REMs) have direct oversight of and responsibility for the 
environmental requirements of projects developed within their regions. 

Examples of the REM’s responsibilities include: 

• Supervising or supporting regional environmental staff 

• Supervising preparation of environmental documents (providing edit/review functions) 

• Approving Programmatic Categorical Exclusions (PCEs) and Programmatic Approvals 

• Monitoring compliance of environmental commitments and permit stipulations 

• Coordinating projects with the public and resource agencies 

• Serving as the regional pointofcontact for emergency permits 

• Serving as the regional pointof contact for FHWA 

• Serving as the regional pointofcontact for state and federal resource agencies 

• Serving as the regional pointofcontact with the statewide environmental office on all 
environmental matters 

• Recommending compensatory mitigation 

1.2.3.  Statewide Environmental Manager 
The Statewide Environmental Manager is responsible for managing environmental and regulatory issues 
at the statewide level and ensuring DOT&PF implements consistent environmental policies and 
procedures. 

Examples of the Statewide Environmental Manager’s responsibilities include: 

•  Providing oversight for the 6004 Program 

•  Providing support and guidance to REMs on environmental and permitting issues 

•  Reviewing and commenting on Environmental Assessments (EAs) and Environmental Impact 
Statements (EISs) 

•  Conducting and coordinating environmental and permit training 

•  Facilitating conflict resolution between DOT&PF and resource agencies 

•  Identifying and implementing measures to streamline environmental and permitting processes 

•  Serving as the point of contact for the Army Corps of Engineers concerning Section 404 and 
Section 10 requirements 

•  Representing DOT&PF on statewide interagency task forces and working groups 

•  Directly managing an interdisciplinary team of environmental professionals 

1.2.4.  Statewide NEPA Manager 
Statewide NEPA Managers are responsible for providing quality assurance and oversight for 6004 
projects and the 6004 Program. They act as regional pointsofcontact regarding environmental 
processing concerns for 6004 projects. They also approve environmental documents for certain 6004 
projects (see Chapter 3).
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1.3.  Environmental Process 
This section provides a brief overview of the steps involved in project development and how they are 
related to the environmental process. FHWA’s project funding authorization sequence requires NEPA 
Environmental Document Approval prior to finalizing project plans and proceeding to construction. 

1.3.1.  Project Development 
For a federallyfunded project to be developed, it must have an approved Project Development 
Authorization (PDA) and Authority to Proceed (ATP). 

The PDA process includes the development of an initial project funding request initiated by the 
engineering manager based on input from the planning, design, and environmental sections [HPCM, 
section 420.1.1]. 

The project funding request includes the following information: 

•  The requested ATP level and funding requirements by phase and year 

•  A project map showing the limits and approximate total length of the project 

•  A project management plan (PMP) (The PMP is required for all projects but submitted with the 
initial funding request only on projects developed under the “One Step ATP Process”) 

•  A Project Information Sheet (PIS) signed by the engineering manager and the REM 

The REM must coordinate with the Statewide NEPA Manager in order to determine the class of action 
and 6004 applicability of  the project.  This is done by submitting a Class of Action (COA) Consultation 
Form to the Statewide NEPA Manager (see Chapter 2).  After consultation via the COA, the REM will 
either complete and sign page two of the PIS for a 6004 project, or consult with FHWA for a non 
assigned project. 

Once all of the steps of initial project funding are complete an ATP is granted.  The ATP provides 
authorization from FHWA to proceed with the different stages of project development. 

The different project ATP authorizations are: 

•  Planning 

•  Preliminary Engineering (PE) through Reconnaissance Engineering 

•  PE through Environmental Document Approval 

•  PE through Final Plans, Specification and Estimate (PS&E) 

•  Right of Way (ROW) Appraise and Acquire 

•  Utility Relocation Agreements 

•  Construction 

Most new projects initially receive ATP for PE through Environmental Document Approval.  Some 
projects can be authorized through Final PS&E using the “One Step ATP Process” [HPCM, section 
420.1.2]. Consult the Alaska Highway Preconstruction Manual (HPCM) for a more indepth discussion 
on project development. 

1.3.2.  Preparing Environmental Documents 
Environmental document approval is a mandatory step in the delivery of every federally funded project. 
To comply with NEPA and other federal laws and regulations, environmental documents must accurately 
describe multiple aspects of the project, such as:

http://www.dot.state.ak.us/stwddes/dcsprecon/assets/pdf/preconhwy/chapters/chapter4.pdf
http://www.dot.state.ak.us/stwddes/desenviron/resources/6004.shtml
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•  Project purpose and need 

•  Project description 

•  Environmental consequences 

•  Environmental commitments and mitigation measures 

•  Public and agency involvement 

The American Association of State Highway and Transportation Officials (ASHTO) report Improving the 
Quality of Environmental Documents offers three core principles for creating quality NEPA documents: 

1.  Tell the story of the project so that the reader can easily understand what the purpose and need of 
the project is and describe the strengths and weaknesses of any alternatives, if applicable. 

2.  Keep the document as brief as possible by using clear, concise writing, an easytouse format, 
effective graphics and visual elements, and discussion of issues and impacts in proportion to their 
relative importance. 

3.  Ensure that the document meets all legal requirements in a way that is easy to follow for 
regulators and technical reviewers. 

It is important to keep these principles in mind while developing environmental documents. Remember 
that environmental documents are public documents that should be written in a format that is 
understandable to the nontechnical reader. 

1.3.3.  Environmental Project File 
The environmental project file should include the environmental document and all supporting 
documentation associated with the environmental analysis, such as: 

•  Relevant project related correspondence and emails 

•  Technical information and reports 

•  Field surveys and notes 

•  Other types of supporting information, such as maps, typical sections, permits and plans 

An organized environmental project file will facilitate efficient project management and reduce the risk of 
overlooking important environmental requirements. 

Some of the documents in the environmental project file will serve as part of the legal record illustrating 
compliance with federal laws.  The information could also be subject to public records laws, such as the 
Freedom of Information Act (FOIA) and the Alaska Public Records Act. The environmental project file is 
subject to periodic program reviews by FHWA and the Statewide Environmental Office. 

DOT&PF does not have departmentwide standards for the format of environmental project files.  Each 
region is responsible for developing its own file organization structures.  The AASHTO Center for 
Environment Excellence published a Practitioners Handbook titled Maintaining a Project File and 
Preparing an Administrative Record for a NEPA Study which provides useful information on this subject. 

1.4.  Additional Resources 
This manual should provide a strong basis for understanding the environmental process.  There are 
external resources available which provide more detailed information on all facets of the NEPA process 
and various types of environmental analyses.  Each chapter in this manual provides a listing of additional 
resources.

http://environment.transportation.org/pdf/IQED-1_for_CEE.pdf
http://environment.transportation.org/pdf/programs/PG01.pdf
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Statewide Environmental Office (SEO) Homepage 
SEO website with links to environmental document resources and various environmental impact category 
resources. 

FHWA Environmental Review Toolkit 
FHWA environmental review and NEPA related information 

Significance of Impacts discussion 
FHWA discussion on impacts and significance 

SAFETEALU 
Act text and summaries 

MAP21 
Act text and summaries 

CEQ on NEPA 
CEQ perspective and guidance on NEPA 

FHWA Environmental Legislation 
FHWA summary of environmental legislation affecting transportation 

AASHTO Practitioner’s Handbooks 
A series of informative guides on environmental topics 

Government Printing Office 
This website can be used to search for the text of federal regulations

http://www.dot.state.ak.us/stwddes/desenviron/index.shtml
http://www.environment.fhwa.dot.gov/index.asp
http://www.environment.fhwa.dot.gov/projdev/tdmimpacts.asp
http://www.fhwa.dot.gov/hep/section6002/
http://www.fhwa.dot.gov/map21/
http://ceq.hss.doe.gov/nepa/nepanet.htm
http://www.fhwa.dot.gov/environment/env_sum.htm
http://environment.transportation.org/center/products_programs/practitioners_handbooks.aspx
http://www.gpo.gov/fdsys/search/searchresults.action?st=23+cfr+771
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